Joint Finance and Streets Committee Meeting
January 19, 2024, 7:30 a.m.

Present: Porter (Streets), Berger (Finance), Galicki (Finance), Canton, Mayor, Streets
Commissioner Alder, Fiscal Officer Romanowski, Engineer Haibach

Berger called the meeting to order at 7:30 a.m. The topic of the meeting was the salt dome and its
replacement. Berger provided the following policy statement: from a snowplow perspective in
South Russell, clean roads. The Street Commissioner thought this was an unwritten thing.
Berger said in defining the policy, the Village uses more salt than neighboring communities on a
per mile basis. The Street Commissioner said that they use more than Russell but not Chagrin or
Bainbridge. Berger clarified that the statement was saying the Village wants the roads as safe as
possible for residents. The Street Commissioner concurred. Berger concluded that the Village
may have more equipment than it needs and may have more salt than it needs and as a result a
bigger place to store it than the Village needs. But this is the Village’s commitment to its
residents. Berger said that if the Village is going to have this policy and needs all the equipment
to make it happen, then it needs to store salt in such quantities to ensure it can implement the
policy. Porter felt the Village is committed to this policy. The Village has not used as much salt
in recent years, but that does not mean that it will not go back to what was previously needed.
Long term, the Village wants to have a resolution about what the storage facility will need to be.
The current one needs to be replaced because the foundation is questionable, and the options
considered to repair the building would be higher than building a new one. The Engineer
concurred. Porter continued that what needs to be determined is the size of the salt dome, the
costs that will be incurred, and the source of the money.

The Mayor thought there was an effort that would continue by the State of Ohio and Ohio
Environmental Protection Agency (OEPA) to reduce the amount of salt used by municipalities.
He thought the Village should look into ways it can reduce the amount of salt. The Mayor added
that he thought the discussion should include design, whether to include tarp or roof and the
associated costs. He brought up the Orange Village salt dome that has a truss roof with wings.
He thought it was dumb to have three or four vehicles sitting out in the winter.

Berger said the second component of the issue is the constraints that the State puts on the Village
for purchasing salt. The Village pays the lowest price in the State for salt, but the terms dictate
that the Village commits to a quantity and the shipment period is January to March. The salt
providers will store the salt for the Village, but not well. The Street Commissioner advised that
the Village has committed to 1,000 tons of salt for 2024. Currently, there is a little more than
half in the salt dome. Berger concluded that the salt will be delivered between now and the end
of March and that the salt dome will be full. The Street Commissioner said he was going to try
to delay delivery until the construction was done. Berger asked if this was possible, and the
Street Commissioner said they could do an extension, but he did not know for how long. The
Engineer cautioned that there would be a big lead time on the project and the Village would be
lucky to have it done by fall.
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Berger verified that the current capacity of the salt dome is 2,000 tons and the Village buys 1,000
tons per year. He asked if the Street Commissioner had any numbers of the amount of salt used.
The Street Commissioner explained it has been going down and that the dome is full at the end
of the year. He thought between 1,000 and 1,500 tons per year were used.

Porter stated that the Engineer had provided estimates for 2,000-ton, 1,500-ton, and 1,000-ton
facilities. The Engineer reviewed the estimates (Attachment 1). The estimate developed in 2022
by the CT Consultants structural department was $703,000 with a 20% contingency bringing it to
$844,000. He asked them to refresh that number given a year has passed, and with increased
costs, they said it would be between 5% and 8% which would bring the cost to $772,000 plus
contingency for 2024 for a 2,000-ton salt dome. For a 1,500-ton facility it would be $667,000
and $547,000 for a 1,000-ton facility, plus contingency. Galicki asked on what salt dome design
the costs were based. The Engineer said it was based on a rectangular hard surfaced salt dome.
The sidewalls would be made from reinforced concrete, a wood framed and trussed upper section
with a shingled roof, and a big rectangular opening at the end. Domes are no longer being
constructed as they are more complex and expensive to build, and the expertise is lacking among
contractors. He explained the history and rationale behind the salt dome trend and why
ultimately problems resulted.

Galicki verified that the quote provided by the Engineer was not based on a salt facility in one of
the Village’s neighboring communities, with wings for parking. The Engineer said this salt
facility was used as the model for the quote because it was a good bang for the buck and a smart
design. Galicki clarified that he wanted to ensure that if amenities like wings were added there
would be additional costs. Galicki asked if the wings were enclosed, and the Engineer said they
were open to the air. Galicki verified that the vehicles would still be exposed to the weather, and
the Engineer said initially, it was not thought that vehicles would be put in there, just peripherals
that go with the salt dome. Galicki explained that he had heard that for the new drone team unit,
a climate control area was needed, and he again verified that none of the cost estimates include
any provisions for enclosed storage or climate control. The Engineer said absolutely not. Berger
asked if some portion of the wing could be enclosed and the Engineer said in the future, it could
be framed with an overhead door.

Berger asked about salt facilities with tarps, and the Engineer looked into this and said the tarp
storage facilities are constructed much more quickly and can be disassembled and moved more
quickly as well. The longevity of the tarp itself varies greatly. The lifespan depending on
damage is 10 years. A wood truss facility will last 50 or more years. He could not pin down the
cost for the tarp due to the variety of sizes. His impression from Streets Committee is that the
Village wants a permanent storage facility. Berger still wanted a quote for a tarp facility for
comparison and to be able to justify the cost to the residents. This is the biggest out of pocket
project the Village is likely to ever do unless it replaces the Police or Service Departments or

build a campus.

The committees discussed that the current salt dome is 30 years old and has been reroofed at
least once, which was expensive. Porter thought that a truss facility would provide for better
containment of the salt and would not get as beat up as a tarp facility. Berger felt that a quote
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should be obtained for a tarp facility and that an analysis is due to the residents. He did not think
it would change the desire to go with a fixed structure, but there needed to be a record showing
an analysis was done.

A decision also needed to be made about building capacity. If the Village planned to continue to
purchase 1,000 tons per year to meet the policy statement, he did not think the Village would
want a 1,000-ton storage facility because it would run out of space. Berger asked how much the
Village paid for salt on the 1,000-ton contract, and the Street Commission said $45. If the
Village were to buy less than 1,000 tons and then run out, Berger asked if the Village could
purchase more. The Street Commissioner explained that they would have to pay the going rate,
which he did not know. Berger said the committees need this information for cost analysis.
Would the penalty paid by the Village exceed the savings of having the smaller salt dome?
Porter recalled a time when the Village was running out of salt and could not get it delivered and
the price was tripled. Berger reiterated that an analysis was still needed.

Salt pricing was discussed.

The Mayor summarized that the committees want to know the age of the present salt dome and
the cost of the tarp dome. The Mayor was also concerned about the view of the salt dome from
neighboring residents. The Engineer said a hard sided shingled building would be less visible to
the surrounding area than a bright white or blue tarp. The Street Commissioner explained that
topsoil, gravel, the backhoe for the Cemetery, etc. would be stored under the wings. The Mayor
thought the information could be available for the February 12 Council meeting.

Salt purchasing was discussed.
The Engineer explained the timing of bidding for the project.

The committee discussed the wisdom of having the ability to store 2,000 tons of salt. Canton
asked how much the Village provides to the schools. The Street Commissioner thought it was a
couple hundred tons per year. Galicki verified that at the end of the season, the Village typically
has 1,000 tons left, and Porter explained that this serves the purpose of weather that may hit in
the fall and before January. Galicki asked how much salt is used a day during a snow event, and
the Street Commissioner thought it was between 30 and 50 tons.

Berger verified the Engineer, and the Street Commissioner could obtain the numbers requested
by the committees which could then be emailed to Council to allow the committees to make
some recommendations by the first meeting in February. Porter summarized that the goal would
be to decide the size of the facility, create the bid specifications, bid it out, build it this year, and
have it done before November 1°.

Berger added that the additional goal would be to take down the existing salt dome in 2025. The
Mayor asked if vehicles could be stored in the old salt dome. The Street Commissioner said they
could once it was cleaned out. Porter questioned whether they would want to, given the building
is being replaced due to safety concerns. The committees concurred that the salt dome should
remain until the salt is transferred to the new facility and then demolished in 2025.
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Porter asked about the portion of the quote that pertained to land clearing and thought that the
Service Department personnel could do it. Porter noted this was a $60,000 cost that could be
eliminated, and the Engineer said that the contractor would still want to grade the site and do the
excavation for the foundation. Galicki noted that it would really be a matter of moving costs, not
reducing costs because of the cost of the Village’s labor.

The visibility of the structure was discussed, and the Street Commissioner did not think it would
be visible to Kensington Green.

Berger adjourned the meeting at 8:22 a.m.
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PR U SR
consultanes

PROJECT: SRV Replacement Salt Storage Barn

New

PROJECT #: 22003601

OPINION OF CONSTRUCTION COST

I::: | -Unit of Measure | -Unit Cost- ltem Cost
COSTS FOR BIDDING
CONSTRUCTION COST:
1 Clearing 1 Unit $10,000.00 | $10,000.00
2 Site Grading - 34 000SF, 2,500CY cut 1 Unit $50,000.00 | $50,000.00
3 Concrete Paving 4,550 SF $10.00 $45.500.00
4 Gravel Paving 16,500 SF §2.50 $41,250.00
5 Mobilization and Construction Aids® 1 Unit $4,930.00 $4,930.00
6 Wood Scissor Trusses at 2'-0" o.c. 4 230 SF $9.00 $38,070.00
7 Wood Flat Bottom Trusses at 2-0" o.c. 2,120 SF $7.00 $14.840.00
8 Wood Beams 220 LF $47.00 $10,340.00
9 Wood Stud Walls 3210 LF $23.00 573,830.00
10 Wood Posts 0 MBF $6,438.00 $1,287.60
11 Interior Concrete Push Walls 86 cY $807.00 $69,402.00
12 Exterior Knee Walls 50 cY $598.00 $29,900.00
13 Wall Footings 163 cY $540.00 $88,020.00
14 Isolated Footinas 4 CY $696.00 $2,784.00
15 Reinforced Concrete Siab 118 cY $325.00 $38,350.00
16 Reinforced Concrete Apron 4 CY $325.00 $1,300.00
17 Concrete Delivery 425 CcY $180.00 $76.500.00
18 Roof {plywood decking and shingles) 6,400 SF $6.00 $38.400.00
19 Siding (architectural plywood) 1,900 SF $4.00 $7.600.00
20 Misc. Electrical and Plubming 1 Unit $10.000.00 | 5$10.000.00
21 Desian Fees:Survey. Civil Structural. Architectrual. Plumbing. Electrical’ 1 Unit $51,000.00 | $51,000.00
Subtotal =| $703,303.60
20% Contingency = | $140,660.72
PROJECT SUB-TOTAL'? Rounded to Nearest $100 =| $844,000.00
PROJECT TOTAL'? $703,303.60
PROJECT TOTAL WITH 20% CONTINGENCY'? $844,000.00

Notes

" The construction costs shown herein are not guaranteed and are budgetary estimates to assist in determine the next course of action for this facility.
2The construction costs herein are approximation of the project requirements as determined from the sample set of drawings for the subject facility. The actual

construction costs may change or flucuale from the shown values once all project elements have been determined and finalized.

3 Construction Aids includes, but is not limited to, cost for aerial lifts, shoring, and equipment fo construct repairs.

?Design Fees do not include construction administration services.
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H Ak, .
Village of South Russell = Service Department
5205 Chilkcothe/Road Bra Tim Alder-- Street Commissioner
South Russell, Ohio 44022 | i e
0 338’ 6700 SOUTH streets@southrussell.com
440- RUSSHIL Direct Line 440-338-3891

Questions from streets/finance meeting 1/19/24 7;30am

1) Can we postpone ordering salt until the new salt storage building is completed ?

Yes, 2024 Road salt order can be postponed no later than thanksgiving.

2) Will the state store our salt order?

No, the state will not store your nondelivered salt order quantity; however, you can reduce your order by 25%
but you must pay $7.00 per ton for the non-delivered quantity.

3) Can we order more salt over the requested quantity?

Yes, any salt ordered over the requested amount (over 1000tons) will be invoiced at $15.00 per ton over the
quoted amount $46.81+ $15.00=$61.81 per ton.
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