

Public Utilities Committee Meeting
5-14-2025 3:15 p.m. Village Hall

**Attendees: Chairman Porter, Council Member Canton, Street Commissioner Young,
Engineer Haibach, Mayor Koons**

Fairview-Hazelwood Projects

- Culvert Replacement
 - OPWC received letter
 - Bids out before July, OK
 - Info Russell Twp. Trustees
 - Probably start September 2025
- Sewer Replacement Project
 - Estimate \$600K
 - Road paving as part of project
 - Likely 2026-27 project
- Manor Brook Phase II
 - Needed?
 - Continue to monitor and explore
- Solar Panels
 - Evaluate savings over summer
- East Washington Street Issue
 - Gas company to be notified to relocate gas line out of SRV storm water pipe
- Underground storage?
- Bike path/storm water
 - Consider storm water as part of proposed project
- Central Retention Basin landscaping plan
 - In progress
- CRWP meeting
 - Mayor attend
- USGS rep to address Council fall 2025

Adjourn 4:05 p.m.

PUBLIC UTILITIES COMMITTEE

5/14/25 3:15 PM

ATTEN DEES: MP, SC, BK, TY, Eng.

FAIRVIEW-HAZELWOOD PROJECTS

SEWER REPLACEMENT

- OBWE, RECEIVED LETTER
- BIDS OUT BEFORE JULY 1 OR
- INFO RUSSELL TWO WEEKS
- PROBABLE START TESTED
2025

SEWER REPLACEMENT PROJECT

- ESTIMATE: \$600K
- ROAD PAVING AS
PART OF PROJECT
- LIKELY 2026-27
PROJECT

MANOR BROOK BRIDGE II

- NEEDED?
- CONTINUE TO MONITOR
& EXPLORE

SOLAR PANELS

- EVALUATE SAVINGS OVER
SUMMER

E. WASHINGTON ST ISSUE

- GAS CO. TO BE NOTIFIED
TO RELOCATE GAS LINE
OUT OF DRV STORMWATER
PIPE

2

W UNDERGROUND STORAGE
W BIKE RACK / STORMWATER
- CONSIDER STORMWATER
AS PART OF BIKELODGE
PROJECT

W CRB LANDSCAPING PLAN
- IN PROGRESS

W COUNCIL MEETING 5/15
- MAYOR ATTEND

W WKS REQ TO ADDRESS
COUNCIL FALL, 2025

ADJOURN 4:05 PM